
Georgia Date:

User: krender Department of Transportation Page 1 of 12

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/08/2016

Contract Location: Time Allowed:

1.079 MILES OF WIDENING AND RECONSTRUCTION ON SR 20 BEGINNIN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

04/15/2013

05/03/2013

05/09/2013

06/12/2013

00/00/0000

00/00/0000

1849 Days

05/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 70.42

1302 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$12,669,330.04

$10,239,970.84

$1,763,431.32

86.08%

Counties:

Forsyth Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

132985-      $12,669,330.04 $10,239,970.84 $1,763,431.32 86.08% $281,295.79

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 12

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/08/2016

Project Number: 132985-      SR 20 - BRIDGE REPLACEMENT

 

BRST0-0054-01(063)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,724,715.20 $8,499,678.58 $225,036.62

Non-Participating $2,181,178.81 $2,124,919.64 $56,259.17

Total Earnings $10,905,894.01 $10,624,598.22 $281,295.79

Stockpiled Materials $4.71 $4.71 $0.00

Gross Earnings $10,905,898.72 $10,624,602.93 $281,295.79

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,905,898.72 $10,624,602.93

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$281,295.79

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 12

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/08/2016

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 310-1101     GR AGGR BASE CRS, INCL MATL TN  20,930.000 17,965.360

 14.460 1,471.580

 

 

19,436.940 $21,279.05 $281,058.15

Category Amount: $21,279.05 $281,058.15

Category Number: 0060 BRIDGE 1 LT

0006 500-0100     GROOVED CONCRETE SY  1,757.000 .000

 4.450 1,756.667

 

 

1,756.667 $7,817.17 $7,817.17

Category Amount: $7,817.17 $7,817.17

Category Number: 0010 ROADWAY

0016 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -77,684.970

 1.000 -10,840.570

(IN# 1)

                                                            

-88,525.540 $-10,840.57 ($88,525.54)

0020 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  12,110.000 7,660.351

TL & H LIME 53.350 876.570

 

 

8,536.921 $46,765.01 $455,444.74

0025 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  3,820.000 2,012.040

L & H LIME 57.740 74.940

 

 

2,086.980 $4,327.04 $120,502.23

0030 413-1000     BITUM TACK COAT GL  5,410.000 1,800.000

 2.450 135.000

 

 

1,935.000 $330.75 $4,740.75

0035 433-1000     REINF CONC APPROACH SLAB SY  568.000 585.834

 155.000 .000

 

 

585.834 $.00 $90,804.27

0044 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  1,990.000 1,072.516

 32.540 12.756

 

 

1,085.272 $415.08 $35,314.75



Georgia Date:

User: krender Department of Transportation Page 4 of 12

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/08/2016

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0047 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  9,260.000 5,996.120

 10.900 1,100.400

 

 

7,096.520 $11,994.36 $77,352.07

0053 441-4020     CONC VALLEY GUTTER, 6 IN SY  390.000 124.219

 36.810 43.551

 

 

167.770 $1,603.11 $6,175.61

0088 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  960.000 2,029.000

 0.950 .000

 

 

2,029.000 $.00 $1,927.55

Category Amount: $54,594.78 $703,736.43

Category Number: 0020 DRAINAGE

0108 668-4312     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  14.000 17.950

 195.000 .000

 

 

17.950 $.00 $3,500.25

0118 668-4300     STORM SEWER MANHOLE, TP 1 EA  7.000 8.000

 1300.000 .000

 

 

8.000 $.00 $10,400.00

0133 668-1100     CATCH BASIN, GP 1 EA  43.000 25.500

 1950.000 1.500

 

 

27.000 $2,925.00 $52,650.00

0138 668-2100     DROP INLET, GP 1 EA  18.000 9.000

 1300.000 .500

 

 

9.500 $650.00 $12,350.00

0152 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  151.000 227.300

 44.430 .000

 

 

227.300 $.00 $10,098.94



Georgia Date:

User: krender Department of Transportation Page 5 of 12

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/08/2016

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0153 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  863.000 917.700

 45.000 .000

 

 

917.700 $.00 $41,296.50

0163 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  257.000 357.700

 59.850 .000

 

 

357.700 $.00 $21,408.35

0168 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  230.000 328.400

 54.520 .000

 

 

328.400 $.00 $17,904.37

0173 550-1600     STORM DRAIN PIPE, 60 IN, H  1-10 LF  112.000 120.000

 127.360 .000

 

 

120.000 $.00 $15,283.20

0177 550-1720     STORM DRAIN PIPE, 72 IN, H  1-10 LF  112.000 120.000

 153.050 .000

 

 

120.000 $.00 $18,366.00

0198 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  2.000 3.000

 582.000 .000

 

 

3.000 $.00 $1,746.00

Category Amount: $3,575.00 $205,003.61

Category Number: 0030 TEMPORARY EROSION

0202 170-1000     FLOATING SILT RETENTION BARRIER LF  1,100.000 1,150.000

 12.000 .000

 

 

1,150.000 $.00 $13,800.00

0238 163-0240     MULCH TN  312.000 535.111

 205.000 7.875

 

 

542.986 $1,614.38 $111,312.13



Georgia Date:

User: krender Department of Transportation Page 6 of 12

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/08/2016

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION

0243 163-0300     CONSTRUCTION EXIT EA  8.000 9.000

 1199.910 .000

 

 

9.000 $.00 $10,799.19

0258 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,160.000 2,341.125

RAW CHECK DAM 2.750 18.750

 

 

2,359.875 $51.56 $6,489.66

0262 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  1.000 2.000

 162.110 .000

 

 

2.000 $.00 $324.22

0263 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  63.000 271.000

 1.000 1.000

 

 

272.000 $1.00 $272.00

0268 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  63.000 40.000

 125.000 .750

 

 

40.750 $93.75 $5,093.75

0272 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  120.000 490.050

 2.550 45.450

 

 

535.500 $115.90 $1,365.53

0273 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  10,880.000 44,239.000

 0.100 288.000

 

 

44,527.000 $28.80 $4,452.70

0278 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  290.000 522.000

 0.100 .000

 

 

522.000 $.00 $52.20

0287 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMS EA  1.000 1.500

 655.980 .000

 

 

1.500 $.00 $983.97



Georgia Date:

User: krender Department of Transportation Page 7 of 12

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/08/2016

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION

0288 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  8.000 22.000

 771.810 .000

 

 

22.000 $.00 $16,979.82

0303 171-0030     TEMPORARY SILT FENCE, TYPE C LF  21,760.000 19,820.925

 2.550 702.600

 

 

20,523.525 $1,791.63 $52,334.99

Category Amount: $3,697.02 $224,260.16

Category Number: 0040 PERMANENT EROSION

0348 700-6910     PERMANENT GRASSING AC  24.000 5.542

 650.000 .951

 

 

6.493 $618.15 $4,220.45

0353 700-7000     AGRICULTURAL LIME TN  44.000 5.620

 100.000 1.100

 

 

6.720 $110.00 $672.00

0358 700-8000     FERTILIZER MIXED GRADE TN  20.000 4.861

 395.000 .685

 

 

5.546 $270.58 $2,190.67

0368 716-2000     EROSION CONTROL MATS, SLOPES SY  24,220.000 26,303.670

 0.780 4,602.067

 

 

30,905.737 $3,589.61 $24,106.47

Category Amount: $4,588.34 $31,189.59

Category Number: 0060 BRIDGE 1 LT

0453 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF  646.000 646.440

 155.000 .000

1 LT

 

646.440 $.00 $100,198.20

0458 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  436.000 436.440

 130.000 .000

1 LT

 

436.440 $.00 $56,737.20



Georgia Date:

User: krender Department of Transportation Page 8 of 12

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/08/2016

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE 1 LT

0463 500-3002     CLASS AA CONCRETE CY  457.000 499.690

 494.000 -37.400

 

 

462.290 $-18,475.60 $228,371.26

0493 511-1000     BAR REINF STEEL LB  68,619.000 69,666.000

 0.860 -1,932.000

 

 

67,734.000 $-1,661.52 $58,251.24

0523 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  260.000 296.450

 61.250 .000

 

 

296.450 $.00 $18,157.56

0543 544-1000     DECK DRAIN SYSTEM, BR NO - LS  1.000 .250

 68500.000 .750

1 LT

 

1.000 $51,375.00 $68,500.00

Category Amount: $31,237.88 $530,215.46

Category Number: 0040 PERMANENT EROSION

0553 167-1500     WATER QUALITY INSPECTIONS MO  39.000 38.000

 300.000 1.000

 

 

39.000 $300.00 $11,700.00

Category Amount: $300.00 $11,700.00

Category Number: 0070 UTILITY

0563 670-1060     WATER MAIN, 6 IN LF  110.000 120.900

 35.000 .000

 

 

120.900 $.00 $4,231.50

0603 670-4000     FIRE HYDRANT EA  6.000 7.000

 3200.000 .000

 

 

7.000 $.00 $22,400.00



Georgia Date:

User: krender Department of Transportation Page 9 of 12

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/08/2016

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 UTILITY

0627 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  7,350.000 .000

 5.300 5,782.000

 

 

5,782.000 $30,644.60 $30,644.60

Category Amount: $30,644.60 $57,276.10

Category Number: 0010 ROADWAY

0693 207-0203     FOUND BKFILL MATL, TP II CY  150.000 335.866

 38.350 .000

 

 

335.866 $.00 $12,880.46

Category Amount: $0.00 $12,880.46

Category Number: 0070 UTILITY

0702 682-6520     CONDUIT, FIBERGLASS, 2 IN LF  930.000 .000

 53.570 930.000

 

 

930.000 $49,820.10 $49,820.10

Category Amount: $49,820.10 $49,820.10

Category Number: 0080 BRIDGE 1 RT

0748 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  436.000 436.440

 130.000 .000

1 RT

 

436.440 $.00 $56,737.20

0753 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF  646.000 646.440

 155.000 .000

1 RT

 

646.440 $.00 $100,198.20

0783 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  250.000 334.450

 61.250 .000

 

 

334.450 $.00 $20,485.06

0803 524-0010     DRILLED CAISSON - LF  154.000 260.106

 1815.000 .000

72 IN

 

260.106 $.00 $472,092.39



Georgia Date:

User: krender Department of Transportation Page 10 of 12

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/08/2016

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE 1 RT

0818 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  626.000 4,302.699

 41.000 .000

 

 

4,302.699 $.00 $176,410.66

Category Amount: $0.00 $825,923.51

Category Number: 0060 BRIDGE 1 LT

0823 603-7000     PLASTIC FILTER FABRIC SY  313.000 3,267.755

 4.600 .000

 

 

3,267.755 $.00 $15,031.67

Category Amount: $0.00 $15,031.67

Category Number: 0080 BRIDGE 1 RT

0828 603-7000     PLASTIC FILTER FABRIC SY  313.000 1,874.504

 4.600 .000

 

 

1,874.504 $.00 $8,622.72

Category Amount: $0.00 $8,622.72

Category Number: 0010 ROADWAY

0853 165-0050     MAINTENANCE OF SILT RETENTION BARRIER LF  1,100.000 1,500.000

 5.000 .000

 

 

1,500.000 $.00 $7,500.00

0878 208-0500     ROCK EMBANKMENT TN  3,100.000 5,811.410

 20.950 .000

 

 

5,811.410 $.00 $121,749.04

Category Amount: $0.00 $129,249.04

Category Number: 0040 PERMANENT EROSION

9050 999-3100     SPECIAL STREAM MONITORING MO  .000 39.000

 2800.000 1.000

ADD BACK @ NEW PRICE DUE TO REQUIREMENTS IN THE SP

                                                            

40.000 $2,800.00 $112,000.00

Category Amount: $2,800.00 $112,000.00



Georgia Date:

User: krender Department of Transportation Page 11 of 12

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/08/2016

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION

9085 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  .000 2.000

 3674.670 .000

MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1253+50 RIGHT

                                                            

2.000 $.00 $7,349.34

9090 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  .000 4.000

 3674.670 .000

MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1258+50 RIGHT

                                                            

4.000 $.00 $14,698.68

Category Amount: $0.00 $22,048.02

Category Number: 0010 ROADWAY

9105 210-0100     GRADING COMPLETE - LS  .000 .950

 1722631.920 .030

ADD'L GRADING REQ'D FOR SEDIMENT BASINS

                                                            

.980 $51,678.96 $1,688,179.28

Category Amount: $51,678.96 $1,688,179.28

Category Number: 0040 PERMANENT EROSION

9130 710-9000     PERMANENT SOIL REINFORCING MAT SY  .000 97.778

 4.720 93.333

PERM SOIL REINFORCING MAT ADDED BY PLAN REV. DATED 5-28-2013

                                                            

191.111 $440.53 $902.04

Category Amount: $440.53 $902.04

Category Number: 0010 ROADWAY

9135 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 172.840

MATL & H LIME 75.300 .000

Temporary Asphalt at 0.75/ton less than contract price

                                                            

172.840 $.00 $13,014.85

Category Amount: $0.00 $13,014.85

Category Number: 0020 DRAINAGE

9140 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  .000 951.750

 16.870 .000

                                                            

                                                            

951.750 $.00 $16,056.02



Georgia Date:

User: krender Department of Transportation Page 12 of 12

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0038

12/08/2016

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

9150 668-6000     SPRING BOX EA  .000 2.000

 2329.750 .000

                                                            

                                                            

2.000 $.00 $4,659.50

Category Amount: $0.00 $20,715.52

Category Number: 0010 ROADWAY

9155 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 261.740

L & H LIME 56.990 .000

temporary asphalt reduced price for 19mm 

                                                            

261.740 $.00 $14,916.56

9190 004-0049     EXTRA WORK - MO  .000 16.000

 18822.360 1.000

Extra Work -  Project Overhead

                                                            

17.000 $18,822.36 $319,980.12

9200 402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 397.600

TL 52.600 .000

Temporary at .075/ton less than Contract price

                                                            

397.600 $.00 $20,913.76

Category Amount: $18,822.36 $355,810.44

Project Total Amount: $281,295.79 $10,905,894.01


